

# TUVALU TIME LINE

## YEAR ONE

### January- June

1. **Establishment of:**
  - **National Project Team**
  - **Project office facilities**
  - **Identification of place for collection of IWRM resource and archives for National Water Committee**
2. **Overview of linkages to relevant initiatives, projects, programmes and processes**
3. **Review Of Terms of Reference (TOR)**
4. **Vision Statement**
5. **Political Drive**
6. **Briefing of National Water Committee in IWRM process and decision on key next steps (minutes)**
7. **Water Policy**
8. **IWRM draft plan**
9. **Legislation**

## **July-December**

- 1. Stakeholder involvement**
- 2. Promotions Plan**
- 3. Communication Plan**
- 4. Water and Sanitation Plan**
- 5. National Water Committee meeting to develop IWRM roadmap**

## **YEAR 2**

### **January-June**

- 1. Communications Plan**
- 2. Community consultation**
- 3. Awareness**

### **July- December**

- 1. Water Use Efficiency Plan (House hold awareness)**
- 2. Implementation**

# **YEAR 3**

## **January- June**

- 1. Evaluation and monitoring**

## **July- December**

- 2. Replication**
- 3. Monitoring and evaluation**