

# **COOK ISLANDS TIME LINE**

## **YEAR ONE (2008-2009)**

### **July-December (2008)**

- 1. Stakeholder involvement (start)**
- 2. Overview of linkages to relevant initiatives, projects, programmes and processes**
- 3. Objectives and goals**
- 4. Consultation on Draft**
- 5. Situation Analysis**
- 6. Briefing of National Water Committee in IWRM process and decision on key next steps (minutes)**
- 7. Communications Strategy**
- 8. National Water Committee meeting to develop IWRM roadmap**

### **January- June (2009)**

- 1. Stakeholder analysis**
- 2. Project Management Team**
- 3. Look at Structure of committee**
- 4. Identification of place for collection of IWRM resource and archives for National Water Committee**
- 5. Suggested (review) membership list of National Water Committee based on Stakeholder analysis**

**6. National Water Committee terms of reference (draft or adopted)**

submitted to SOPAC for review

**7. Political Support-August to September 2008**

## **YEAR 2 (2009-2010)**

### **July- December (2009)**

- 1. Draft Water Use Efficiency Plan**
- 2. Monitoring and evaluation framework**
- 3. Start Draft**
- 4. Plan option (identify and coordinate with each other)**

### **January-June (2010)**

- 1. Finish Draft**
- 2. Revise**
- 3. Promotion Endorsement**

## **YEAR 3 (2010-2011)**

### **January- December**

- 1. Implementation**