

NIUE ROAD MAP

What We Have Done

Stakeholders identified- PWD, Environment, SOG, Lands, Health, N/Power, NGO'S and communities

Implementing agencies identified


Diagnostic report completed

Hot spot sensitive areas report completed

Demonstration project proposal completed (Sanitation and waste water)

Steering Committee focal group member review

In Progress



What's Next

Create water vision

Stakeholder analysis

Steering committee needs to be formalized

Editing/ Approval of legislation (Nov/Dec 2008)

Natural resource management act

Approve safety plan(Nov/Dec 2008)

Efficiency Plan- Alternate source

Economic evaluation- Energy use

Ground water model

PACC- November 2008

ONGOING

```
graph TD; A[ONGOING] --- B[Awareness]; A --- C[Capacity Building]; A --- D[Infrastructure Plan];
```

Awareness

Capacity Building

Infrastructure Plan