

# KIRIBATI TIME LINE

## 1. Consultation and approval of water resources plan

- National Water Committee terms of reference (draft or adopted) submitted to SOPAC for review- **2008**
- Plan-December 2008 to JUNE 2009
- Policy-December 2008 to JUNE 2009
- Safety Legislation IWRM- **JUNE TO DECEMBER 2009**

## 2. Get NWSSC to endorse plan

- National Water Committee meeting to develop IWRM roadmap- **2008**
- Draft Water Use Efficiency Plan- **JUNE 2009 TO JUNE 2010**

## 3. Cabinet Approval

- Briefing of National Water Committee in IWRM process and decision on key next steps (minutes) - **2008**
- Identification of place for collection of IWRM resource and archives for National Water Committee- **2008**

## 4. Implementation of Demonstration Project

- Suggested (review) membership list of National Water Committee based on stakeholder analysis – **2008**
- Overview of linkages to relevant initiatives, projects, programmes and processes- **2010**